
 
REGION 8 START3 CONTRACT 

REQUEST  FOR TDD AMENDMENT 

 

Date:  November 10, 2010 
Monitor Name: Sabrina Forrest 
  

Site Name: Upper Animas Mining District 
Blvd – SR 

TDD Number: 1008-0013 

Adding Dollars: $47,800 + $37,300 
 

Total Ceiling Funding: $85,100 

Adding LOE:    Total LOE:  
 

Extend Completion Date to: n/a 
 

New Deliverables: none 
 

New Deliverable Due Date:  n/a 

 
Justification: Upper Animas Mining District Blvd – SR 

 
1) Increase funding on the project to cover additional expenses related to having 

additional time in the field to complete assigned sampling and non-sampling field 
tasks, including an extra mobilization, numerous additional sampling locations to 
the 2nd larger field effort, with associated increases in supplies, time in the field, 
equipment/ analytical services, and ancillary supplies.  Additional time will be 
needed to review and compile the larger data set for development of deliverables 
and supporting figures.  Extra time will likely be needed to respond to comments 
from a larger than normal stakeholder group.  
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